Project Control Summary Report
Bunker Hill Superfund Project
Data through November 2000

Funding Sources Summary
Total Estimate at Completion 161,390,078

Costs not in State/Superfund Contract

BLP 14,829,137
Transition period 4.000,000
18,829,137

Other Funding Sources

Response Action Funding 4,821,985 (Demolition at Industrial Complex/Infrastructure/Security)
Gulf 8,606,548
Stauffer 1,805,000
UPRR 1,000,000
Total 16,233,533

Total of Estimate at Completion to be
Funded within State/Superfund Contract | 126,327,408
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Project Control Summary Report
Bunker Hill Superfund Project
. Data through 30 Nov, 2000

Revised Report Date 22 Dec 00

--------- FUNDING STATUS----uueeem Approved
Total Funds Funds Remaining Current Period Actuals Estimate at
Revd a Obligated unobligated  Actuals to date Completion Budget Variance
Nov-00
1 Industrial Complex $27,808,887 $27.681,180 $127,707 $0  $27,489,467  $28,006,467 $22,752,244  -$5,254,223
2 Government Gulch $9,785,000 $9,474,630 $310,370 $644,700 $8,211,154 $9,593,231 $4,681,374  -$4,911,857
- 3 Magnet Gulch $5,610,000 $5,492,833 $117,167 ‘ $0 $5,470,220 $5,497,935 $2,290,221 -$3,207,714
4 Repositories $3,235,573 $1,632,501 $1,603,072 $167,511 $1,289,035 $4,171,388 $1,873,141 -$2,298,247
5 CIA $15,606,100 $15,459,837 $146,163 $144 361 $14,950,210  $16,922,676 $19,533,314 $2,610,638
(CH2MHILL) $389,792
6 Bunker Creek $2,380,814 $2,377,795 $3,019 $0 $2,377,721 $2,381,334 $1,755,743 -$625,591
7 Milo Creek $4,626,262 $4,101,072 $525,190 $0 $4,625,495 $4,726,407 $3,028,607 -$1,697,800
8 Smelterville Flats $29,000,000 $28,681,277 $318,723 $10,581 $28,598,726 $28,754,046 $29,658,494 $904,448
9 South of 1-90 $1,950,000 - $0 $1,950,000 $0 $0 $2,700,000 $5,042,1§8 $2,342,144
10 Hillsides $9,734,287 $8,977,796 $756,491 $0 $8,067,519  $10,333,031 $3,377,074  -$6,955,957
(CH2MHILL) $630,165
11 Other Areas $7,448,196 $6,135,217 $1,312,979 $595,694 $5,979,141 $9,840,898 $2,776,644  -$7,064,254
12 Interim Water Treatment $6,300,000 $5,681,487 $618,513 $104,300 $5,354,112 $9,062,379 $3,000,000 -$6,062,379
13 Residential Interiors $500,000 $329,447 $170,553 $7,428 $299,000 $3,510,519 $3,255,000 -$255,519
14 Non-Pop Admin (not included)
. 15 Rod Capping Areas $1,500,000 $936,514 $563,486 $21,162 $38,938 $5,060,630 $2,000,000  -$3,060,630
16 Other IAG - Milo Creek $2,000,000 $2,000,000 $0 $0 $2,000,000 $2,0C0,000 $2,000,000 $0
Total $128,505,076 $118,961,686 $8,523,433 $1,695,737 $114,750,738 $142,560,941 $107,024,000 -$35,536,941
: (RA Allowance 20%)
BLP Exp&Commitments $13,893,406 $14,829,137 $14,829,137
Transition period (Needs beyond Current Contract) $0 $4,000,000 $0
TOTAL PROJECT $1,695,737 $128,644,144 $161,390,078 $121,853,137 -$35,536,941



